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T TO:REPOR   Burt R. McIntyre, President 
  Village Board of Trustees 

REPORT FROM  :  Geoffrey S. Farr, PE, Director of Public Works 

GENDA ITEM:  Review and take action on revision #4 to the DOT State Municipal 
Agreements relating to the reconstruction of USH 41 and STH 29. 

A

POLICY ISSUE 
Should the Village Board approve the revised State Municipal Agreement (SMA) that makes 
amendments reflecting changes to cost, schedules and other issues related to the on‐going project? 

BACKGROUND INFORMATION 
his is the fourth revision to the original SMA. The Village Board should expect to see future SMA 

ructed. 
T
revisions as projects are designed, bid and const

Current revisio
• Increas

ns to the SMA generally include: 
ed costs for: 

o Residents asked for sidewalk to be connected to the Brantwood area subdivision as
part of the roundabout construction on Cardinal Lane. Sidewalk needs to be 
installed on the south side of Brantwood from Cardinal Lane to Duck Creek Parkway 
by the Village for about $9,500. This sidewalk is needed to create connectivity with 
the DOT sidewalk extending from the roundabout on Duck Creek Parkway.  As a 
result the DOT needs to make minor storm sewer and curb work improvements on 
Brantwood Avenue at Village cost of $12,900. These costs will be allocated to 2014 
annual sidewalk, resurfacing and storm utility maintenance accounts. The DOT is 

eling and paving that section of roadway at State expense.  sub‐grading, grav

Future revisions will include: 
o Decrease SMA Costs for the extension of Duck Creek Parkway south of Shawano Av

project as the Village is directly constructing that segment of the roadway this 

o  direct material purchases for Shawano Av. 
spring. 
Update lighting credits for the Village’s

o Finalize maintenance responsibilities.



PRIOR ACTION/REVIEW 
The Village approved the original SMA on November 22, 2010, revision #1 on May 23, 2011, 
revision #2 on March 26, 2012, and revision #3 on January 28, 2013. Net of SMA credits for Village 
expenses, Village project costs payable to the DOT related to SMA revision #3 totaled $2,268,800. 
This revision would add $12,900 to the SMA.  The majority of SMA costs are funded by TIF’s # 3 and 
4. 

ECOMMENDED ACTION 
A. 
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R
Village staff recommends that the Village Board approve the attached revised SM

If the Village Board agrees with this action, the following motion could be used, “Motion to approve 
revision #4 of the USH 41 DOT State Municipal Agreement”. 

FI AL IMPACTSC : 

1. Is There A Fiscal Impact? Yes 
ntly Budg ted?2. Is it Curre e Yes 

3. If Budgeted, Which Line? TIF’s 
4. Amount? $2,281,700 

POLICY ALTERNATIVE(S) 

• 
The Village Board could take the following actions: 

Approve the revised SMA. 
• Table the revised SMA and request additional information.

ATT CH ONA ED INFORMATI
I. SMA Revision 

 
#4 

COPIES ARDED TO: FORW
I. None 

 



27‐1  SMA Howard 
US 41 Project 

1/24/2014 

Appendix # 27 
 
Revision #4 

Appendix # 27 Revision #4 DATE:   24 January 2014 

STATE / MUNICIPAL AGREEMENT HIGHWAY: US 41 & STH 29 

FOR A  
HIGHWAY IMPROVEMENT PROJECT 

COUNTY: Brown 

 
PROJECT ID: TITLE:  LENGTH: LIMITS: 
9202-08-80 Elmhurst Avenue Extension Approximately 900 ft 

CTH EB / 350 ft 
Dousman St/ 450 
Elmhurst Ave 

From Brantwood Ave north on CTH EB to 
Duck Creek. / From Brantwood Ave East 
on Elmhurst through EB intersection 450 ft 
on Dousman St. 

 

NEEDS AND ESTIMATE SUMMARY: 
 

Existing Facility (describe and give reason for request):  CTH EB is a four lane, median separated, roadway 
with curb and gutter throughout the project limits. Dousman Street is a four lane roadway with curb and gutter 
and contain no median separation. Elmhurst Avenue has no existing facility. Currently the CTH EB and 
Dousman Street intersection is a signalized T-shaped intersection with an exclusive left turn lane on SB CTH 
EB and exclusive right turn lane on NB CTH EB onto Dousman Street. 
 
Proposed Improvement (nature of work):  Overall purpose of this improvement is to re-establish a second 
access point to the neighborhood west of EB and north of WIS 29.  The work encompasses approximately 900 
feet of reconstruction along CTH EB, 350 feet of reconstruction along Dousman Street and 450feet extension of 
Elmhurst Avenue to CTH EB. The current T shaped signalized intersection will be replaced with a four leg 
multilane roundabout 
 
Describe non-participating work included in the project contract:  The Municipality is responsible for costs 
and labor associated with the adjustment of sanitary manholes and water valves. If any of this work is 
completed by the State, the Municipality will be responsible for 10% of the costs of these items. 
 
Describe other work necessary to finish the project completely, which will be undertaken independently 
by the Municipality:   
 
Cost sharing shown below is per the Corridor Wide Cost Share Policy. 
PHASE ESTIMATED COST 

Construction – (Participating) Total Estimated 
Cost 

Federal/State 
Funds 

% Municipal Funds % 

Project ID 9202-08-80        
Category 1100 - New Lighting $66,000 $66,000 100 $0 $0 
Category 1500 - Roundabout Irrigation        

Priority 1 capped at $5,000 $5,000 $5,000 100 $0 0 
Priority 2 $0 $0 0 $0 100 

   Category Total $5,000       
 
Cost sharing shown below is per Standard State Cost Share Policy. 

PHASE   ESTIMATED COST 

Construction – (Participating) Total  Federal/State   Municipal   

Estimated Cost Funds % Funds % 

Project ID 9202-08-80        
Category 1000 - Roadway Items        
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Priority 1 Village of Howard capped 
at $856,000  

$856,000 $0 0 $856,000 LS 

   Priority 2   $339,000 100 $0 0 
   Category Total $1,195,000       

Category 1400- CSD $182,000 $182,000 0 $0 100 
Category 1600- Local/ Non-
Participating (Brantwood Ave) 

$12,000 $0 0 $12,000 100 

TOTAL COST DISTRIBUTION 
(without Delivery) 

$1,460,000 $592,000   $868,000   

Construction Delivery (10% of Total) $146,000 $146,000   $0   

TOTAL COST DISTRIBUTION 
(includes Delivery) 

$1,606,000 $738,000   $868,000   

 
 
*The State and the Village of Howard have agreed to cap of $856,000 for the Village’s cost share responsibility.  This 
amount was exactly half of the roundabout proposal submitted and approved by Village which includes Real Estate 
acquisitions, Intersection Design, and Design Delivery.  These cost items will be paid by the State and are not shown in 
the chart above.  The Village of Howard cost share is to be split with the Brown County based on percentages determined 
in a separate agreement between the two agencies. 
 

All costs contained in this agreement are estimated costs. Actual construction costs will be based upon as-let bid 
prices and the final contract quantities required to complete the work. 
 
 

Project Specific Terms and Conditions 
1. Once the maintenance responsibility of the project has been transferred to the Municipality, anticipated in 

December 2014 the State is released from any and all costs associated with the future maintenance and/or 
removals of improvements included in the project.  The State will provide the Municipality written 
notification at substantially complete milestones to define the date at which maintenance will be transferred 
to the Municipality.   

 
 

Traffic Management Planning 
Traffic mitigation strategies are identified as part of the US 41 Project traffic management planning (TMP) 
process to minimize impacts to traffic during construction. 
 
The following are temporary mitigation strategies and will be removed after construction is completed or when 
the State project engineer deems necessary. 

 None at this time. 
 
The following mitigation strategies will only be implemented if needed. If they are deemed necessary by the 
State project engineer they will be installed on a temporary basis and will be removed at the end of the project 
or when the State project engineer determines they are no longer required. 

 None at this time. 
 
The following are traffic mitigation strategies that will be installed during construction and will remain as a 
permanent improvement. 

 None at this time.
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Figure 27.1: Overview 9202-08-80
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STATE OF WISCONSIN 
VILLAGE OF HOWARD, BROWN COUNTY 

LOCAL ROAD AGREEMENT 
 

The Village of Howard agrees to the following adjustment of the segments of roadway under Real Estate 
Project 9202-07-23 and Construction Project 9202-08-80, described as follows: 
 

1. Elmhurst Avenue will be extended from the existing intersection of Elmhurst Avenue and Brantwood 
Avenue; thence traveling east for a distance of approximately 0.09 miles to CTH EB in T24N, R20E, 
Section 21, in the Village of Howard. 

2. This extension will result in an addition of approximately 0.09 road miles.  Actual mileage 
measurements will be determined, after the project is open to traffic, by the Wisconsin Department of 
Transportation Bureau of Local Roads. 

 
Please see Figure 27.1 on the following page for an overview of the agreement:
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This appendix is subject to the terms and conditions of the original agreement for cost sharing dated 1/24/2014.  
Any additions or deviation from the original terms, conditions, or cost share policy agreement contained within 
this appendix supersede the original agreement, and are specific to project 9202-08-80 only.  This agreement is 
made by the undersigned, under proper authority, to make such a request for the designated Municipality, and 
upon acceptance by the State shall constitute an agreement between the Municipality and the State. 
 

Signed for and in behalf of Village of Howard 

 Municipality 

     

Name  Title  Date 

Signed for and in behalf of Wisconsin Department of Transportation 

 State 

     

Name  Title  Date 
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