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Mission Statement 
Delivering quality services in a courteous, 

cost‐effective and efficient manner. 

VILLAGE BOARD MEETING STAFF REPORT 

Page 
F

1 of 2 
001 - 2013 Resurfacing Project\Staff Report 2013 resurfacing change order #3 10-28-13.docx :\USERS\ENGINEER\13 Project\13

T TO:REPOR   Burt R. McIntyre, President 
  Village Board of Trustees 

REPORT FROM  :  Geoffrey S. Farr, PE, Director of Public Works 

GENDA ITEM:  Review and take action on change order #3 for the 2013 Resurfacing Project 
involving a $29,357.60 addition. 

A

POLICY ISSUE 
Should the Village Board approve a contract change order necessary to complete the project? 

BACKGROUND INFORMATION 
his change order is primarily related to paving expenses related to water department and storm T
water utility work and is in addition to the resurfacing budget. 

The original resurfacing contract totaled $558,076.65. The current contract total is $636,712.93.  
With approval of the construction change order, the new contract total would be $666,070.53 or 
19% more than the original contract which includes $71,000 in reimbursable utility expenses. Thus 
urrent resurfacing expenses included in this contract are $595,000 which is under the established c
2013 resurfacing budget of $625,000. 

The change order will not change the substantial completion date of this project. 

Change orders authorize adjustments to the original contract in order to reflect the actual 
quantities of work needed to complete a project. Adjustments typically include the additions to or 
the elimination of unused work items or quantities allocated to the project.  

PRIOR ACTION/REVIEW 
• The 5 year resurfacing program was reviewed by the Village Board on January 28, 2013.

actors including The resurfacing program is adjusted each year based upon relevant f
pavement condition, traffic volumes and street classification. 
The Village Board awarded the resurfacing project on May 13, 2013.•

FI AL IMPACTSC : 

1. Is There A Fiscal Impact? Yes 
n ly Budg ted?2. Is it Curre t e Yes 

3. If Budgeted, Which Line? CapitalStreet   
4. Amount? $$$$$ 



Page 2 of 2 

ECOMMENDED ACTION R  
Village staff recommends that the Village Board approve the change order. 

f the Village Board were in favor of this action, the following motion could be made: I

“
c
Motion to approve change order #3 for the 2013 Asphalt Resurfacing Project, increasing the 
ontract total by $29,357.60”. 

POLICY ALTERNATIVE(S) 

• 
The Village Board could take the following actions: 

Approve the change order 
• Not approve the construction change order but would need to decide how to pay for the

installed work. 

ATT CH TIONA ED INFORMA  
I. Change Order 

COP ES ARDED TO:I  FORW  
I. None 
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